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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- LAS- 36-25.4/25.9 I' N LASSEN COUNTY I N SUSANVI LLE AT GUI TON AND SON CONSTRUCTI ON TUHCLSKI, JERRY $802,981 11/29/05 100%
02- 0C55U4 VARI QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $796, 445 12/ 15/ 05 100%
REHABI LI TATE DRAI NAGE REDDI NG CA 96003 $0 09/19/06 0
REDDI NG CA 960004188 (530) 225-3419 09/ 27/ 06
(530) 243- 2313
HA42 WPCP
02- LAS-44-14.5/0 I' N LASSEN COUNTY ABCQUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,833,926 05/12/04 96%
02- 361804 CLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $2,618,501 05/24/04 89%
ACNH- P044- (041) E ROADSI DE REST AREA F $134,175 10/ 15/ 06 0
PO- 44 0- (1E) BUI LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928
-0 (530) 335- 5501 (530) 895-4618
HA26 SWPPP
02- LAS-44-14.7/36.9 I N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDQZA, SERG O $799,500 06/01/05 100%
02- 1C8804 RCAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $789, 019 06/ 09/ 05 100%
SEAL COAT REDDI NG, CA 96003 $0 07/28/07 °
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HMVL WPCP
02- LAS-44-36.9/37.2 I' N LASSEN COUNTY NEAR SUSANVI LLE FROMGUI TON AND SON CONSTRUCTI ON GREENE, DAVI D $493, 327 05/22/ 06 57%
02- 396504 0.6 TO 0.0 KM WEST OF ROUTE 36 P O BOX 994188 P. O BOX 270430 $221, 614 06/ 06/ 06 45%
W DEN | NTERSECTI ON $221,614 10/ 11/ 06 °
REDDI NG CA 96099 (530) 257-8120
(530) 243- 2313
HB4AN WPCP
02- LAS-139-. 6/ 40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROVE $1,453,891 05/12/06 63%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P. O BOX 270430 $663, 609 05/ 25/ 06 45%
CHI P SEAL $663, 609 10/ 17/ 06 °
YREKA CA 96097 (530) 225-3419
(530) 842- 7283
HVL WPCP
02- LAS- 139- 25. 0/ 52 I'N LASSEN COUNTY FROM 9.3 KM SOUTH OF LARRANAGA CONSTRUCTI ON | NC TUHOLSKI, JEROVE $749,181 04/12/06 100%
02-1C6904 EAGLE LAKE ROAD TO 1.9 KM SQUTH OF P O BOX 1604 4300 CATERPI LLAR ROAD $720, 625 04/ 25/ 06 100%
HAYDEN HI LL ROAD $0 09/ 06/ 06 °
RESTORE SHOULDER ALTURAS CA 96101 (530) 225-3419 09/ 08/ 06
(530) 233- 3785 COWPLETED

HA22 WPCP
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02-LAS-395-5.8/9 I'N LASSEN COUNTY NEAR HALLELUJAH MEYERS EARTHWORK | NC COLLINS, RON $4,155,395 01/23/06 100%
02- 359404 JUNCTI ON FROM 2.0 KM TO 7.1 NORTH OF P O BOX 493730 1555 EAST MAIN ST $3,991,284  02/06/06 ;.
ROUTE 70 AND 395 SEPARATI ON $0 08/16/06 0
W DEN SHOULDERS REDDI NG CA 96049 (530) 283-2451 08/ 24/ 06
(530) 365- 8858 COVPLETED
HB1 SWPPP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10,549, 149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 887,113 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $16, 600 09/ 20/ 09 0
-0 OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386-5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 I'N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVI D $8,960,571 07/26/05 71%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.O. BOX 270430 $4, 597,401 08/ 09/ 05 51%
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $618, 890 11/ 24/06 °
P3-95 2-(8E) 39.9/49. 4) CHI CO CA 95928 (530) 257-8120
-0 W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AVMS CONSTRUCTI ON GREENE, DAVE $2,953,665 06/18/04 95%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O BOX 270430 $2, 582,009 07/06/04 87%
ACNH- P395- (204) E ROADSI DE REST AREA SUSANVI LLE, CA 96127 $0 03/26/07 °
P3- 95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
--() (559) 241- 0374
HA26 SWPPP
02-LAS-395-64.0/71. 3 I'N LASSEN COOUNTY TN AND NEAR GRANI TE CONSTRUCTI ON COMPANY  GREENE, DAVI D $4,333,333 08/07/06 69%
02- 4Cl6U4 SUSANVI LLE AT VARI QUS LOCATI ONS P O BOX 50085 P.Q BOX 270430 $2, 328,649 08/18/06 54%
M LL AND REPLACE ASPHALT CONCRETE $2, 328,649 11/07/06 °
WATSONVI LLE CA 950775085 (530) 257-8120
(831) 724-1011
HA22 WPCP
02-MOD-139-33.5/40. 6 I'N MODOC COUNTY AT VARI OUS LOCATI ONS EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $1,562,690 02/28/06 50%
02- 1C8304 ASPHALT CONCRETE OVERLAY P O BOX 879 4300 CATERPI LLAR ROAD $1, 046, 759 03/ 09/ 06 67%
(1]
$0 08/29/06
ALTURAS CA 96101 (530) 225-2922 09/ 06/ 06
(530) 233- 4568 SUSPENDED

HVL WPCP
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02- MOD- 395-11.0/23.8 I'N MODOC COUNTY I N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 821,233 11/01/05 52%
02- 3603W4 AT 0.4 KM VWEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $6, 428,135 11/10/05 65%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG CA 96003 $1, 732,518 01/29/07 0
STP3-95 2-(2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568
SWPPP
02- MOD- 395-23. 3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS | NC ALEXANDER, NATHAN $6, 692,765 09/07/05 94%
02- 387404 KM SOUTH OF COUNTY ROAD NUMBER 55 TO P O BOX 1956 4300 CATERPI LLAR ROAD $4, 683,800 09/16/05 70%
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $3, 325,571 09/ 22/ 06 0
--0) ASPHALT CONCRETE OVERLAY BROCKI NGS CR 97415 (515) 223-1296
(541) 469- 5341
HA22 WPCP
02-PLU-36-.7/1.5 I'N PLUVAS COUNTY ABOUT 12 KM WEST OF GRANI TE CONSTRUCTI ON COMPANY BLI NE, JEFF $1, 621,999 04/20/ 06 100%
02-1C2204 CHESTER FROM 1.2 KM EAST TO 2.4 KM P O BOX 50085 122 BELLE M LL ROAD $1, 415,821 05/03/06 87%
EAST OF TEHAMA COUNTY $0  09/30/ 06 0
CURVE | MPROVEMENT WATSONVI LLE CA 95077 (530) 949-2984
(831) 724- 1011 OVER RUN
HB1 SWPPP
02- PLU- 36-12.8/0 I'N PLUVAS COUNTY NEAR CHESTER AT LAKE RON HALE CONSTRUCTI ON | NC CHAFFI N, FRED $215,122 06/ 02/ 06 40%
02-0C7504 ALMANCR SAFETY ROADSI DE REST AREA P O BOX 795 1555 EAST MAI N STREET $170,618 06/12/06 799%
RI GHT TURN LANE AND LI GHTI NG $170, 618 09/ 22/ 06 °
SHASTA LAKE CA 96019 (530) 283-9368
(530) 275- 7844
HB4AN WPCP
02- PLU- 36-14.0/18. 4 I'N PLUVAS COUNTY NEAR CHESTER FROM W NDSOR FUEL COVPANY CHAFFI N, FRED $2,113,746 06/07/06 100%
02-1C8204 0.1 KM EAST OF COUNTY ROAD A13 TO P O BOX 38 1555 EAST MAI N STREET $1, 818,720 06/16/06 85%
LASSEN COUNTY $1, 141,788 09/ 15/ 06 0
THI N BLANKET AND DI GOUTS W NDSOR CA 95492 (530) 283-9368 09/ 22/ 06
(707)838-9751
HVL WPCP
02-PLU-49-4.0/7.5 I'N PLUVAS COUNTY FROM 0.1 KM NORTH OF STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $580,590 05/11/06 100%
02-1C7904 DYSON LANE TO RQUTE 70 P O BOX 491660 1555 EAST MAI N STREET $539, 639 05/22/06 100%
THI N BLANKET AND DI GOUTS $0 08/18/06 0
REDDI NG CA 96049 (530) 283-2451 08/ 25/ 06
(530) 222- 0810 COVPLETED

HVL WPCP
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02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRIC I NC ROGERS, JIM $490, 225 02/18/05 99%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $465,261 03/07/05 95%
ACST- PO70- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 08/21/06 0
PO- 70 0- (5E) I'NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
-0 (925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/7 N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JIM $23,320, 729 08/01/02  100%
02-3016U4 AT VARI OUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR WAY, $22, 734,965 08/ 12/ 02 97%
STP- PO70- (074) E BRI DGE REHABI LI TATI ON SU TE C $0 11/01/06 0
BHPO- 70 0- (4EA) C BENI Cl A CA 94510 CHI CO, CA 95928
PO70- 074-() (707) 746- 8028 (530) 895-5245 OVER RUN
HA21
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON T NCCHAFFI N, FRED $4,512, 748 09/ 01/ 04 94%
02- 366004 1.1 KM NORTH OF SI ERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $3, 465,029 09/ 09/ 04 250
ACST- P089- (084) E KM SOUTH OF SULPHUR CREEK BRI DGE QUI NCY, CA 95971 $1, 034,526 10/ 15/ 06 °
PO- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
--() (530) 244- 7097
HB1 SWPPP
02- SHA-5-28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $19, 338,269 07/11/06 8%
02- 3C1414 Cl TY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $2, 007,654 07/18/06 120
OVERCROSSI NG TO 0.5 KM SOUTH COF $1, 440,296 03/ 31/ 08 °
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02- SHA-5-40. 47 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON I NC WOOD,  JAMES $11,707,421 08/29/05 62%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $11, 056, 562 09/ 08/ 05 93%
ACl M- 005 -(326)E SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $472,809 10/ 31/06 0
-0 REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292
HA22 SWPPP
02- SHA-5-44.0/58 I'N SHASTA COUNTY NEAR LAKEHEAD FROM RON HALE CONSTRUCTI ON I NC WOOD,  JAMES $1,111,750 07/27/06  100%
02- 4C1804 2.5 KM SOUTH OF DOG CREEK TO 2.2 KM P O BOX 795 20803 ANTLERS ROAD $1,149,674 08/07/06 .
SOUTH OF FLUME CREEK UNDERCROSSI NG $0 09/18/06 °
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3160 09/ 22/ 06
(530) 275- 7844
HA22 WPCP
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02- SHA- 5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTCRS CHEM CAL | NC BLINE, JEFF $260, 920 05/19/05  100%
02-1C8704 AT VARI OUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $184, 830 05/ 26/ 05 2104
CRACK SEAL RED BLUFF, CA 96080 $0 09/13/06 0
HAYWARD CA 94545 (530) 527-8418 09/ 22/ 06
(510) 783- 5631 OVER RUN
HML WPCP
02- SHA-5-58. 0/ 67 I'N SHASTA AND SISKIYOU COUNTIES IN  J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $17, 816,411 06/20/ 06 20%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR ROAD $1, 597, 444 06/ 30/ 06 9%
ACl M 005 -(325)7 OF SI M5 ROAD UNDERCROSSI NG TO $268, 183 10/ 01/ 07 0
ACI M 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519
-0 RESURFACE ASPHALT CONCRETE (530) 246- 4292
HA22 WPCP
02- SHA-5-65. 2/ 65. 8 I'N SHASTA COUNTY NEAR CASTELLA FROM J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $1,026,310 08/22/06 20%
02- 400604 0.2 MLE SOUTH TO 0.4 M LE NORTH OF P O BOX 494519 4300 CATERPI LLAR ROAD $585, 651 08/ 30/ 06 57%
SCDA CREEK UNDERCROSSI NG $585, 651 10/ 05/ 06 °
ROCK SLOPE PROTECTI ON REDDI NG CA 960494519 (530) 225-3192
(530) 246- 4292
HA23 WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RI NARD, VAYNE $1, 685,848 09/28/04 92%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL RQAD $1, 529,525 10/ 13/ 04 87%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $82,507 10/ 31/ 06 °
P0-36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
-0 (707) 443-6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOAN $4,412,259 12/08/05 82%
02- 0C8104 VI CTOR AVENUE OVERCROSSING TO 0.9 KM P O BOX 493416 4300 CATERPILLAR RD $4, 196,364 12/20/05 05%
ACST- P044- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $139, 892 10/ 24/ 06 °
G PO- 44 0- (2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172
-0 (530) 241- 5105
HB1 SWPPP
02-SHA-44-7.070 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOOD, JANES $186, 850 03/29/06 81%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $147, 247 04/ 18/ 06 29%
PLANTI NG AND | RRI GATI ON $46, 658 03/ 14/ 07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 SUSPENDED
HB32 WPCP
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02-SHA-44-14.4743.3 'N SHASTA COUNTY FROM BEAR CREEK 'NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1,105,675 05/26/05 100%
02- 1C9004 BRIDGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1, 084, 101 06/ 06/ 05 100%
ROAD REDDI NG, CA 96003 $0 09/27/06 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225-3192 09/ 28/ 06
(831)724- 1011
HML WPCP
02-SHA-44-24.2]25. 2 'N SHASTA COUNTY NEAR SHI NGLETOWN MEYERS EARTHWORK | NC WNG, KATHRYN $2,926,905 04/11/06 65%
02- 383014 FROM 0.4 KM WEST OF PONDEROCSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $1, 868, 786 04/ 25/ 06 64%
2.0 KM WEST OF SHASTA FOREST DRI VE $1, 321,822 11/07/06 0
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212
(530) 365- 8858
HB1 SWPPP
02- SHA- 44-43.3/65. 3 I'N SHASTA COUNTY ON VARI OUS ROUTES ~ NORTHERN CALI FORNI A PAVI NG WNG, KATHRYN $931,251 05/16/06 100%
02-2C5204 AND VARI OUS LOCATI ONS P O BOX 1231 13203 BRI AN S WAY $899, 717 05/ 25/ 06 100%
CHI P SEAL $0 08/25/06 0
YREKA CA 96097 (530) 335-7140 08/ 31/ 06
(530) 842-7283 OVER RUN
HML WPCP
02- SHA-44-66.1/67. 1 I'N SHASTA COUNTY ON ROUTE 44 NEAR OLD STEVE MANNI NG CONSTRUCTI ON | NCKATHRYN W NG $1, 235,143 03/09/06 93%
02- 391304 STATION FROM 1.0 KM EAST TO 2.2 KM P O BOX 491660 13203 BRAIN S WAY $1, 140,993 03/ 23/ 06 87%
EAST OF ROUTE 89 SEPARATI ON $0 08/25/06 0
CURVE | MPROVEMENT REDDI NG CA 96049 (530) 335-7140 08/ 31/ 06
(530) 222- 0810 COVPLETED
HB1 SWPPP
02- SHA-89-21.3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON I NC BADE, TIM $8, 416, 425 02/ 09/ 06 69%
02- 360604 VARl OUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $4, 291, 875 02/ 24/ 06 50%
ROADWAY REHABI LI TATI ON $1, 486,838 11/15/06 °
REDDI NG CA 960494519 (530) 225-3158
(530) 246- 4292
HA22 SWPPP
02- SHA-89-29.4/43.3 I'N SHASTA AND SI SKI YOU COUNTIES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TI'M $20, 403,231 07/27/05 31%
02- 310404 BARTLE FROM LAKE BRI TTON BRIDGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $5, 299, 631 08/ 10/ 05 26%
ACNH- P089- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $1,977,326 12/01/08 0
--0) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158

(530) 222- 0810
HA22 SWPPP
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02-SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS INC JEFF BLINE $1,006,119 08/11/05 50%
02- 39374 0.2 KM SOUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $985, 207 08/ 18/ 05 92%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $22,879 10/ 31/ 06 0
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
-0 (530) 241- 5105 SUSPENDED
HB1 SWPPP
02-SHA-299-1.7/0 I'N SHASTA COUNTY ABOUT 27 KM VEST OF STEVE MANNI NG CONSTRUCTI ON | NCTORRES, SAL $248,382 06/29/06 0%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 4300 CATERPI LLAR ROAD $0 07/12/06
SUMWM T $0 0%
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049 (530) 225-2034
(530) 222- 0810
HA23 WPCP
02- SHA-299-24.1/30. 3 I'N SHASTA COUNTY IN AND NEAR REDDI NGTULLIS TNC VENDCZA, SERG O $2,794,437 10/21/05 100%
02- 0C3504 FROM ROUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P.Q BOX 959 $2, 600,283 10/31/05 87%
ACST- P299- (149) E DRI VE REDWOCD VALLEY, CA 95470 $472,077 09/21/ 06 0
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495 09/ 27/ 06
-0 (530) 241- 5105 OVER RUN
HA22 WPCP
02- SHA-299- 26. 8/ 27. 2 I'N SHASTA COUNTY NEAR REDDI NG FROM  MERCER FRASER COVPANY MENDOZA,  SERG O $1,231,506 03/16/06 98%
02- 1C1704 0.7 KM VEST OF OLD OREGON TRAI L P O BOX 1006 4300 CATERPI LLAR ROAD $1, 238,671 03/28/06 97%
UNDERCROSSI NG TO OLD OREGON TRAI L $0 08/21/06 °
UNDERCROSSI NG EUREKA CA 955021006 (530) 225-3193 08/ 31/ 06
| MPROVE S| GHT DI STANCE (707) 443-6371 COVPLETED
HB1 SWPPP
02- SHA-299-31. 0/ 41 I'N SHASTA COUNTY AT AND NEAR BELLA  RON HALE CONSTRUCTI ON I NC MENDOZA,  SERG O $506, 250 08/ 14/ 06 36%
02- 4C1904 VI STA FROM 0.8 KM WEST OF DESCHUTES P O BOX 795 4300 CATERPI LLAR ROAD $471,807 08/22/ 06 93%
ROAD TO BACKBONE RI DGE $471,807 10/ 12/ 06 °
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3193
(530) 275- 7844
HA22 WPCP
02- SHA-299-60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDOZA,  SERG O $884,803 02/24/06  100%
02- 1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $727,019 03/09/ 06 99%
ROUTE 89 $0 08/02/07 °
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500 OVER RUN

HVL WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,131,725 02/08/06 40%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $124,927 02/ 21/ 06 6%
FACI LI TY $24,899 04/ 26/ 07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223- 5937 SUSPENDED
HA12 SWPPP
02- SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3,352,728 01/19/06 44%
02-3508W4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $1, 910,868 01/25/06 579%
CONSTRUCT BUI LDI NG $514,179 04/ 27/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SI S-5-10.0/ 16 I'N SI SKI YOU COUNTY I N AND NEAR MOUNT TULLIS I NC PASCAL, ANTHONY $1,233,546 07/27/06 0%
02-4C2004 SHASTA FROM 0. 6 KM NORTH OF REAM P O BOX 493416 10300 BRI DGE BAY ROAD $0 08/07/06 0%
AVENUE OVERCRGOSSI NG TO 0.1 KM NORTH $0 09/ 08/ 06 0
OF BLACK BUTTE OVERHEAD REDDI NG CA 96049 (530) 235-9806
RESURFACE ASPHALT CONCRETE (530) 241- 5105
HA22 WPCP
02-SIS-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,539,419 12/23/05 2%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $11, 768,159 01/10/06 86%
ACI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $4, 033,948 09/ 20/ 06 0
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292
HA22 SWPPP
02-SIS-5-31.2/0 I'N SI SKI YOU COUNTY NEAR GRENADA AT GCOLDEN STATE BRI DGE | NC O SULLI VAN, ANDY $1, 119,211 12/14/05 100%
02-1C3604 LOU E ROAD 901 HOWE ROAD 1625 MOIT ROAD $1,133,640 12/21/05 100%
REPLACE BRI DGE DECK $0  07/24/06 0
MARTI NEZ CA 94553 (530) 235-2593 09/ 08/ 06
(925) 372-8000 COWPLETED
HVB WPCP
02-SIS-5-40.1/58.1 I'N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JIM $5, 368,464 01/ 27/ 06 100%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRIDGE P O BOX 494519 1745 S. MAI N STREET $5, 310,423 02/10/06 98Y%
TO KLAVATH RI VER ROAD UNDERCROSSI NG $504, 768 09/ 25/ 06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695

(530) 246- 4292
HB1 SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SIS-96-1.3/21.9 I'N SI'SKI YOU COUNTY FROM 2.0 KM VEST R BROAN CONSTRUCTI ON COVPANY HI NTON, JOHN $567,500 07/12/06 96%
02- 3C8004 OF THE SALMON RI VER BRI DGE NO. 2-177 P O BOX 406 1745 S. MAIN STREET $457,008 07/20/ 06 75%
ACST- 43A1- (004) E TO ELLI OT CREEK (KP 2.1/35.3) $395, 826 09/ 27/ 06 0
43- Al 0- (4E) REPAI R STORM WATER DAMAGE W LLOW CREEK CA 95573 (530) 841-0173
-0 (530) 629- 3702
HA23 WPCP
02-SIS-96-20.0/20. 1 I'N SI'SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI 2806 TARMAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02- SI'S-96-23.3/50 I'N SI'SKI' YOU COUNTY AT VARI OUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1,813,242 05/31/06 89%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RAQD $1, 716,917 06/ 09/ 06 93%
RESURFACE EXI STI NG ROADWAY $1, 005, 827 09/ 22/ 06 °
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388
HML WPCP
02-SI'S-96-65. 2/65. 6 N SI'SKI' YOU COUNTY NEAR SEIAD VALLEY STEWART ENG NEERING I NC H NTON, JOHN $1,576,817 02/28/06 62%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $689, 636 03/ 08/ 06 44%
ACST- P096- (046) E ONEl L CREEK $277,871 11/21/06 0
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
--0) (530) 244- 8464
HA42 SWPPP
02-SI'S-96- 96. 4/ 96. 8 I'N SI'SKI YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS INC HINTON, JOAN $736,272 11/15/05 98%
02- 380204 OF KLAVATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 17455 MAI N STREET $614, 168 11/28/ 05 83%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $348, 849 09/ 22/ 06 °
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0173 09/ 27/ 06
(530) 493- 2679
HA42 SWPPP
02-SIS-97-24.0/52.5 I'N SI'SKI YOU COUNTY AT AND NEAR J F SHEA CONSTRUCTI ON T NC SMOLENSKI, JAVES $1,210,780 07/28/06 100%
02- 4C2104 MACDOEL FROM 6.0 KM SOUTH OF TENNANT P O BOX 494519 1745 S. MAIN STREET $1, 174,238 08/ 07/ 06 97%
BRAY ROAD TO 0.2 KM NORTH OF | NDI AN $649, 844 09/ 20/ 06 °
TOM LAKE ROAD REDDI NG CA 96049 (530) 841-0695
RESURFACE ASPHALT CONCRETE (530) 246- 4292 OVER RUN

HA22 WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SI'S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SCLUTI ONS | NC ALEXANDER, NATHAN $263,431 06/08/06 71%
02-3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR ROAD $99, 441 06/ 21/ 06 38%
LOCATI ONS $45,538 10/ 10/ 06 0
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023
Hw WPCP
02-SI S-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT SHASTA CONSTRUCTORS | NC DARNALL, MARK $5, 724,296 08/10/06 3%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $72,675 08/ 23/06 104
ACST- P161- (002) E REPLACE BRI DGE LANE $72,675 01/18/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002- () (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02-SI S-265-20.1/0 I'N SI SKI YOU COUNTY AT VARI OQUS RI CHARD A HEAPS ELECTRI CAL PASCAL, ANTHONY $329,312 05/24/06 100%
02- 39694 LOCATI ONS 8909 FLORI N ROAD 1625 MOTT ROAD $258, 660 06/ 06/ 06 79%
I NSTALL HI GHWAY ADVI SORY RADI O $82,497 10/ 31/ 06 0
SACRAMENTO CA 95829 (530) 235-9806
(916) 386- 8857
HB4N WPCP
02- TEH5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/ 24/ 06 0%
02- 3C2304 KI RKWOOD ROAD OVERCROSSI NG AND 10556 COMBI E RD 122 BELLE M LL ROAD $0 06/07/06 0%
CORNI NG SAFETY ROADSI DE REST AREA $0 08/31/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268- 9512
HA23 WPCP
02- TEH 5-27.3/27.8 I'N TEHAMA COUNTY I N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 93%
02-1C45U4 0.3 KM SQUTH TO 0.5 KM NORTH CF P O BOX 2080 122 BELLE M LL ROAD $403, 097 04/18/06 86%
ADOBE ROAD OVERCROSSI NG $0 11/17/06 0
HI GHWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412
(916) 641- 7223
HA25 WPCP
02- TEH 5-28.0/32.3 I'N TEHAMA COUNTY | N AND NEAR RED TULLIS INC BLI NE, JEFF $5, 153,530 10/11/05 63%
02- 301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $4, 653,754 10/18/05 86%
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DGE RED BLUFF, CA 96080 $952,986 11/ 24/ 06 0
-0 CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418

(530) 241- 5105
HB4AN SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TEH5-35.1/37.1 I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLI S I NC JEFF BLI NE $3,719,315 10/19/05 86%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $3, 406, 287 10/ 31/ 05 90%
AClI M 005 -(328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $173,095 10/10/06 0
-0 CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02-TEH5-41.3/41.6 I'N TEHAMA COUNTY NEAR COTTONWOOD AT  TULLIS I NC RI NARD, WAYNE $223,004 05/08/06 0%
02- 3C2204 BOAVAN ROAD OVERCROSSI NG P O BOX 493416 122 BELLE M LL ROAD $0 05/ 16/ 06 0%
REHABI LI TATE RAMPS $0 07/12/06 °
REDDI NG CA 96049 (530) 527-8412
(530) 241- 5105
HA22 WPCP
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3, 005,574 10/ 24/05 39%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR ROAD $1, 887,476 11/ 04/05 63%
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $537,470 08/ 07/ 07 °
P P0-36 0-(OE) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218-2266
--0) (925) 372- 8000
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0.6 KM NORTH OF SHASTA CONSTRUCTORS | NC RI NARD, WAYNE $5, 016, 268 02/ 16/ 06 38%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $2,070,398 03/07/06 219
CHAMPLI N SLOUGH BRI DGE $366, 356 09/ 11/ 07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH 99- 16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON | NC WAYNE RI NARD $4,014,518 11/02/05 53%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $3,313,013 11/18/05 o
ACNH- P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $782,478 12/ 01/ 06 0
--() REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412
(530) 245- 0132
HA21 SWPPP
02-TRI-3-6.5/0 I'N TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4, 781,825 06/18/04 96%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $4, 652,533 07/ 06/ 04 95%
ACST- PO03- (028) E CLI NI C AVENUE ANDERSON, CA $79,327 10/ 06/ 06 0
PO- 03 0- (8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
P003- 028-() (530) 365- 3930 SUSPENDED

HA21 SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TRI-36-23. 1/ 32 [N TEHAMA AND TRI NI TY COUNTY AT NORTHVEST PAVI NG BLINE, JEFF $628, 463 05/25/05  100%
02- 109204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553, 249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/10/06 0
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI-36-/2. 2 N TRINI TY COUNTY NEAR NMAD Rl VER FROMNERCER FRASER COVPANY CORBETT, DAVE $301, 356 05/ 23/ 06 27%
02- 300604 HUMBOLDT COUNTY LINE TO 0.8 KM WEST P O BOX 1006 P.O BOX 1178 $235,185 06/ 13/ 06 80%
OF MAD RI VER BRI DGE $235,185 11/06/ 06 0
RESURFACE ASPHALT CONCRETE PAVEMENT  EUREKA CA 955021006 (530) 623- 4954
(707) 443- 6371
HA22 WPCP
02-TRI-299-20.9/21. 4 N TRINI TY COUNTY NEAR DEL LOVA FROMR BROMN CONSTRUCTI ON COVPANY BAILEY, JCHN $1, 210,527 03/09/06 89%
02- 009104 2.0 KM TO 2.5 KM EAST OF BI G MOUNTAI NP O BOX 406 4300 CATERPI LLAR $1, 093,738 03/ 16/ 06 89%
ROAD $424,009 10/ 02/ 06 °
CURVE | MPROVEMENT W LLOW CREEK CA 95573 (530) 225-3172
(530) 629- 3702 SUSPENDED
HB1 SWPPP
02- TRI - 299- 48. 6/ 50. 9 N TRINI TY COUNTY NEAR VEAVERVI LLE R BROAN CONSTRUCTI ON COMPANY CORBETT, DAVE $264,522 11/18/05 78%
02- 0C2204 FROM GLENNI SON GAP ROAD TO 0.3 KM P O BOX 406 P.O BOX 1178 $217,670 11/ 29/ 05 81%
VEST OF M NER STREET WEAVERVI LLE, CA 96093- $0 08/ 25/ 06 0
DRAI NAGE | MPROVEMENT W LLOW CREEK CA 95573 0189 09/ 06/ 06
(530) 629- 3702 (530) 623-4954 COMPLETED
HA42 SWPPP
02-TRI-299-55.7/57. 7 I'N TRINITY COUNTY NEAR DOUGLAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $3,326,931 10/18/05 88%
02- 288534 FROM 1.5 KM WEST OF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $3, 616,811 10/28/05 08%
ACNH- P299- (150) E BRIDGE TO 0.5 KM WEST OF TRINITY REDDI NG, CA 96003 $275,998 10/ 18/06 0
() Rl VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADWAY (530) 222- 0810
HB4C SWPPP
02-VAR--70 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLINE, JEFF $1,083,000 06/17/03  100%
02- 388504 VARI OQUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE MLL RD $997,513 07/01/03 o0
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 °
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $260, 797, 762 Completed to Date: $167, 459, 545  Work ThisMonth: $31, 960, 931
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02- LAS-36-25.4/25.9
02- LAS-44-14.5/0

02- LAS-44-14.7/36.9
02- LAS-44-36.9/37.2
02- LAS- 139-. 6/ 40

02- LAS- 139- 25. 0/ 52
02- LAS-395-11.8/24.8
02- LAS- 395- 24. 8/ 32.
02- LAS-395-49.5/0
02- LAS- 395-64. 0/ 71.
02- LAS-395-5.8/9
02- MOD- 139- 33. 5/ 40.
02- MOD- 395- 11. 0/ 23.
02- MOD- 395- 23. 3/ 61.
02-PLU-36-.7/1.5
02- PLU-36-12.8/0
02- PLU- 36-14. 0/ 18. 4
02-PLU-49-4.0/7.5
02-PLU-70-.7/1.3
02- PLU-70-3.0/ 7
02-PLU-89-.7/2.7
02- SHA- 5-58. 0/ 67

Statement of Ongoing Contracts - Index

Contract

02- 0C55U4
02- 361804
02-1C8804
02- 396504
02- 2C5504
02- 1C6904
02- 258504
02- 373904
02- 357904
02-4C16U4
02- 359404
02-1C8304
02- 3603U4
02- 387404
02- 1C2204
02- 0C7504
02-1C8204
02- 1C7904
02- 398004
02-3016U4
02- 366004
02- 387304
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- SHA- 5- 65. 2/ 65. 8 02- 4C0604
02- SHA- 5- 28. 0/ 29 02- 3C1414
02- SHA-5-40.4/44. 4 02- 387504
02- SHA- 5- 44. 0/ 58 02-4C1804
02- SHA- 5- 44, 4/ 58 02-1C8704
02- SHA-36-7.5/7.7 02- 310904
02- SHA- 44-43. 3/ 65. 3 02- 2C5204
02- SHA- 44-66.1/67. 1 02- 391304
02- SHA-44-1.2/4.2 02- 0C8104
02- SHA-44-7.0/0 02- 397504
02- SHA- 44- 14. 4/ 43. 3 02- 1C9004
02- SHA- 44-24. 2/ 25.2 02- 383014
02- SHA-89-21.3/26.5 02- 360604
02- SHA- 89- 29. 4/ 43. 3 02- 310404
02- SHA-273-6.8/7.1 02-3937U4
02- SHA-299-1.7/0 02- 4C0904
02- SHA- 299- 26. 8/ 27. 2 02-1C1704
02- SHA- 299-31. 0/ 41 02-4C1904
02- SHA- 299- 60. 0/ 67. 7 02- 1C9404
02- SHA- 299-24. 1/ 30. 3 02- 0C3504
02- SHA-5713-/0 02- 351504

02- SHA-5716-/0 02- 3508U4
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02- SI S-5-10.0/ 16
02-SI S-5-11.4/16
02-SI S-5-31.2/0
02-SI S-5-40.1/58.1
02-SI S-96-1.3/21.9
02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50
02- SI S-96-65. 2/ 65.6
02- SI S-96-96. 4/ 96. 8
02-SI S-97-24.0/52.5
02-SI S-97-40.0/49.5
02-SI S-161-18.7/19.3
02- SI S-265-20.1/0
02- TEH5-35.1/37.1
02-TEH5-41.3/41.6
02- TEH 5-10.2/0

02- TEH 5-27.3/27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0
02- TEH99-7.9/8.9
02- TEH 99-16. 4/ 16. 8
02-TRI-3-6.5/0

Statement of Ongoing Contracts - Index

Contract

02- 4C2004
02- 381114
02- 1C3604
02- 381504
02- 3C8004
02- 340204
02- 2C5404
02- 347104
02- 380204
02-4C2104
02- 3C3704
02- 311204
02- 3969U4
02- 301704
02- 3C2204
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 364104
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- TRl - 36-23. 1/ 32 02- 1C9204 12
02-TRI-36-/2.2 02- 3C0604 12
02- TRI - 299-20.9/21.4 02- 0C9104 12
02- TRI - 299- 48. 6/ 50. 9 02- 0C2204 12
02- TRI - 299-55. 7/ 57. 7 02- 288534 12
02-VAR--/0 02- 388504 12

02

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $51, 936, 095
FEDERAL Al D ( PRI MARY) $63, 600, 992
FEDERAL Al D ( SECONDARY) $59, 833, 373
STATE H GHMAY $85, 427, 301

$260, 797, 762

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
02 $11, 829, 488

Work Comp
$32, 482, 205
$40, 316, 490
$46, 445, 888
$48, 214, 962

$167, 459, 545




Statement of Ongoing Contracts -Summary
District Work Completed ThisPeriod
Work completed this Period: $11, 829, 488
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